
City of Morro Bay/Cayucos Sanitary District 
8-Year Conversion Schedule 
Task Date of Completion1 

Preliminary Activities:  

1. Issuance of Request for Consulting Engineering Proposals for 
Facilities Master Plan 

November 11, 2005 

2. Award of Consulting Engineering Contracts April 27, 2006 

Facilities Planning:  

1. Submit Final Draft Facilities Master Plan November 30. 2007 

2. Submit Final Facilities Master Plan September 30, 2009 

Environmental Review and Permitting:  

1. Complete and Circulate Draft CEQA Document February 27, 2009 

2. Certification of Final CEQA Document December 31, 2009 

3. Submit proof of application for all necessary permits June 1, 2010 

4. Obtain all necessary permits May 31, 2011 

Financing:  

1. Complete Draft Plan for Project Design and Construction 
Financing 

December 31, 2007 

2. Complete Final Plan for Project Financing June 30, 2008 

3. Submit proof that all necessary financing has been secured, 
including compliance with Proposition 218 

October 30, 2009 

Design and Construction:  

1. Initiate Design September 30, 2010 

2. 30 Percent Design April 29, 2011 

3. 60 Percent Design July 29, 2011 

4. 90 Percent Design September 30, 2011 

5. 100 Percent Design December 27, 2011 

6. Issue Notice to Proceed with Construction March 29, 2012 

7. Construction Progress Reports Quarterly (with 
SMRS) 

8. Complete Construction and Commence Debugging and Startup January 31, 2014 

9. Achieve Full Compliance with Secondary Treatment March 31, 2014 
1. Any completion date falling on a Saturday, Sunday, or State holiday shall be extended until the next business day. The 

Discharger shall submit proof of completion of each task within 30 days after the due date for completion. 

 


